

DL/BPS WEEKLY REPORT - PERIOD ENDING 25 JANUARY 1983

I. PROGRESS REPORTS ON TASKS ASSIGNED BY THE DCI/DDCI:

NO TASKS. (U)


II. ITEMS OR EVENTS OF MAJOR INTEREST THAT HAVE OCCURRED DURING THE PRECEDING WEEK:

A-E ACTIVITY. THE ARCHITECTURAL DESIGN TEAM FOR THE PROPOSED NEW BUILDING ON THE HEADQUARTERS COMPOUND VISITED HEADQUARTERS 24-26 JANUARY 1983. THE FOCI OF THIS VISIT WERE THE SPECIAL DESIGN REQUIREMENTS ASSOCIATED WITH THE POWER PLANT, LABORATORIES, AND PRINTING AND TRAINING FACILITIES. REPRESENTATIVES OF THE BUILDING PLANNING STAFF ARE VISITING THE CONTRACTOR'S FACILITY IN DETROIT ON 27, 28 JANUARY TO BEGIN REVIEW OF CONSTRUCTION CONCEPTS AND DRAFT PROGRAM DOCUMENTS.

III. SIGNIFICANT EVENTS ANTICIPATED DURING THE COMING WEEK:

BUILDING PLANNING ACTIVITY. SURVEY FORMS WILL BE DISSEMINATED TO AGENCY COMPONENTS TO COLLECT AN INVENTORY OF SIGNIFICANT EQUIPMENT ITEMS AND TO GATHER DATA FOR LIGHTING SYSTEM DESIGN.

STAT


CHIEF, BUILDING PLANNING STAFF, DL

DISTRIBUTION:
ORIG & 1 - D/L
1 - C/P&PS/DL